

COSMETIC INSIGHTS: Navigating Cosmetics Trends and Consumer Insights With Tableau

TEAM ID	SWTID-2026-8806
PROJECT TITLE	COSMETIC INSIGHTS: Navigating Cosmetics Trends and Consumer Insights With Tableau
MAX MARKS	1 MARK

5.4 – Team Management Tool for Agile Planning (Jira)

The Jira tool was used to manage the Cosmetics Product Analysis Dashboard project. This project was broken down into parts called sprints. Each sprint helped us track progress and manage tasks.

The project had tasks that needed to be completed. We used Jira to keep track of these tasks and make sure everything was done on time.

Purpose of Using Jira

We used Jira for main reasons:

- * to plan and assign tasks for each sprint
- * to track the progress of each task
- * to manage the workload of each team member
- * to identify and fix issues that came up during the project
- * to track the completion of each sprint
- * to keep a record of the project and create reports

Agile Sprint Planning

The project was divided into five parts called sprints. These sprints lasted for 14 days.

Sprint 1 (Days 1–3): Data Preparation

We had to do the tasks:

- * collect data for the project
- * connect the data to Tableau
- * clean and prepare the data
- * create calculated fields

At the end of this sprint we had:

- * a cleaned up dataset for cosmetics

COSMETIC INSIGHTS: Navigating Cosmetics Trends and Consumer Insights With Tableau

- * a connection to Tableau
- * a calculated field called ALL SKIN TYPES COUNT

Sprint 2 (Days 4–6): Dashboard Development

Our tasks were:

- * design the dashboard
- * create visualizations
- * develop a story
- * publish the dashboard on Tableau Public

At the end of this sprint we had:

- * an interactive dashboard
- * a story on Tableau
- * a published dashboard on Tableau

Sprint 3 (Days 7–8): Web Integration

We worked on:

- * embedding the dashboard
- * integrating it with the web
- * testing the integration

At the end of this sprint we had:

- * the dashboard embedded
- * the web integration tested

Sprint 4 (Days 9–11): Documentation and Testing

Our tasks included:

- * preparing a report for the project
- * testing the functions

- * testing the performance
- * documenting the dashboard

At the end of this sprint we had:

- * a report for the project
- * a report on functional testing
- * a report on performance testing

Sprint 5 (Days 12–14): Deployment and Submission

We did the tasks:

- * recorded a demo video
- * uploaded the video
- * deployed the project
- * submitted the final package

At the end of this sprint we had:

- * a demo video
- * the project deployed
- * the submission package

Jira Workflow

We followed these steps to manage tasks:

1. To Do: we identified tasks. Added them to the sprint.
2. In Progress: we worked on the tasks.
3. Review: we reviewed the completed tasks.
4. Done: we marked the approved tasks as completed.

Jira Backlog Management

The backlog had all the project requirements, including:

- * collecting data
- * developing the dashboard
- * creating visualizations
- * testing
- * preparing documents
- * deploying the project

